GOVERNMENT OF ANDHRA PRADESH

A B S T R A C T

Polavaram Irrigation Project Left Main Canal – Package-1 - HPCL/GAIL crossing at Km 18.537- Request to issue suitable instructions for taking up of the work and to deposit Rs.5.52 Crores to GAIL Authorities –Permission-Accorded-Orders-Issued

---

WATER RESOURCES (PROJECTS.I A2) DEPARTMENT

G.O.Rt.No. 305 **Dated: 22-06-2017**

Read:

From the ENC,PIP, Dowlaiswaram Lr No.ENC/PIP/DCE2/OT.2/ AEE1/ISLMC Pkg-1,Dt.5-03-2017.

***

ORDER:

In the reference read above, the Engineer-in-Chief, Polavaram Irrigation Project, Dowlaiswaram has submitted that Polavaram Irrigation Project Left Main Canal is one of the components of Polavaram Irrigation Project and starts from Nelakota Village in East Godavari District runs for a length of 213.493 Km in East Godavari and Visakhapatnam Districts. The entire length of PIPLMC Canal was divided into 8 packages for execution of work. The earth work excavation, CC lining, and construction of CM&CD works from KM 0.00 to Km 25.600 related to package No.1 was entrusted to M/s. Progressive Constructions Ltd., Hyderabad in Agreement No.75/2004-05 and so far 63% works were completed and the balance is to be completed. In Package No.1 of Left Main Canal, there is an existing HPCL and GAIL Pipe line crossings at KM 18.537 as per approved HPs. As per payment schedule there is a provision made for 6.29 Crores for HPCL / GAIL Crossing @ KM 18.537 & O.T @ KM 18.800 (for bay from KM 17.850 to KM 18.900), and as per agreement condition the cost of the above crossings are to be borne by the agency as per clause 27 of special conditions of the agreement.

2. The Superintending Engineer has further reported that the GAIL authorities has submitted detailed cost estimate for an amount of Rs.5.57 crores and requested to remit the said amount as they have already issued work orders for required materials and services for execution of the crossings work. In view of the above and in as much as the PIPLMC is declared as prioritized Project and Purushothapatnam Lift Irrigation Scheme is likely to commence soon, the completion of GAIL crossing work is inevitable for making the canal through.

(p.t.o.)

3. The Engineer-in-Chief, PIP has, therefore, requested to issue necessary orders to deposit required amount of Rs.5.52 crores with the GAIL authorities in the first instance by this department to complete the shifting works duly debiting the expenditure to estimates. The amount so incurred on the above crossing of GAIL pipeline will be recovered from the EPC contracting agency as per the agreement conditions.

4. Government after careful consideration hereby accord permission to the Engineer-in-Chief, Polavaram Irrigaton Project for depositing required amount of Rs.5.52 crores with the GAIL authorities in the first instance by the department to complete the shifting works duly debiting the expenditure to estimates in relaxation of agreement conditions and subject to recovering the amount so incurred on the above crossing of GAIL pipeline from the EPC contracting agency as per the agreement conditions.

5. The Engineer-in-Chief, PIP, Dowlaiswaram shall take necessary action in the matter accordingly.

6. This order issues with the concurrence of Finance (FMU-WR II) Department vide their U.O.No.48022/152/FMU-WR.II/2017, dated:21.06.2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)
SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Polavaram Irrigation Project, Dowlaiswaram

Copy to:

The Director of Works & Accounts, Ibrahimpatnam, Vijayawada
The P.S to Minister (WRD)
The P.S to Secretary (WRD)
The Finance (FMU-WR II) Deptt.
SF/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER